Makerspace Scanner Project GANTT Chart					Critical path			Flexible tasks												
Date	Feb 10		Feb 17		Feb 24		Mar 3		Mar 10	BREAK-->	Mar 24		Mar 31		Apr 7		Apr 14		Apr 21	Presentation Day
Task\Week	1	1	2	2	3	3	4	4	5	5	6	6	7	7	8	8	9	9	10	
User requirements (done)	1	1	1																	
hardware search (done)				4	4															
Communicate with hardware (done?)						4	4	6												
Backend									6	4	8	8								
System integration													8	12	12	16				
System final testing																	2	2		
Implementation																			4	
GANTT CHART (done)			1																	
Process and workflow API									3	3										
Raspberry pi communication (done)								4												
Scanner communication (done)							1													
Google sheets API + integration										3	3		3	3						
UI For student info entry + integration																				
PostgreSQL database + integration											3	3		3	3					
TOTAL HOURS:	1	1	2	4	4	4	5	10	9	10	14	11	11	18	15	16	2	2	4	
What is everone working on?																				
Justin:																				
Essence: POST api access events endpoint																				
Gilbert: API endpoint for first-time students																				
Kahlan: PostgreSQL Schema																				
Tinaishe: RFID scanner service on raspberry pi																				

Total time:	
3	
8	
14	
26	
48	
4	
4	
0	
6	
4	
1	
12	
0	
12	
0	
0	
143